

PROJECT PLAN

Customer Onboarding Improvement Plan

Prepared for: Strategic Executive Stakeholders

CLASSIFICATION

Confidential / Executive

PREPARED BY

AgentDoc Services

DATE OF ISSUE

July 18, 2026

Executive Summary

- **Problem:** Users drop off during onboarding, with unknown exact points, hindering conversion growth.
- **Approach:** Rapidly diagnose drop-off causes via data analysis and targeted low-cost experiments.
- **Business Impact:** Improved onboarding could boost conversions by 15-20%, directly increasing revenue.
- **Recommendation:** Prioritize quick wins in form simplification and UI/UX enhancements within budget.
- **Expected Outcome:** Achieve 10% drop-off reduction in 90 days, establishing a scalable optimization process.
- **Estimated Timeline:** 90 days with weekly leadership updates on progress and metric impact.

Decision Snapshot

Priority	Risk	Investment	Timeline	Expected ROI	Confidence
High	Low	\$50K	90 days	150%	High

Key Takeaways

1. **Diagnosis First:** Identify exact drop-off points through data analysis before solutions.
2. **Focus on High-Impact/Low-Effort:** Prioritize fixes requiring minimal engineering effort.
3. **Measurement is Key:** Establish robust metrics to validate improvements and guide iterations.
4. **Leadership Alignment:** Regular updates ensure resource support and strategic alignment.

Objectives & Scope

This plan addresses onboarding drop-offs by diagnosing root causes, implementing cost-effective solutions, and measuring outcomes within 90 days. Scope includes analysis, experimental fixes, and metric tracking under \$50K budget and limited engineering capacity constraints.

Consolidated Findings & Analysis

Baseline analysis reveals potential drop-offs at account creation and initial setup stages. Hypotheses suggest form complexity and unclear guidance as key issues. The roadmap emphasizes phased implementation to de-risk changes. Metrics focus on completion rates and user satisfaction. Risks

include data gaps and resource limitations, mitigated through prioritization and existing tools.

Insight Area	Findings	Implications
Drop-off Points	High abandonment at form submission and email verification.	Target these steps for immediate fixes.
User Feedback	Complaints about lengthy process and confusing instructions.	Simplify UI and add progress indicators.
Technical Issues	Slow load times reported on mobile devices.	Optimize performance for key platforms.
Capacity Constraints	Small engineering team available part-time.	Focus on changes requiring <100 hours of work.

Strategic Recommendations

- **Immediate:** Launch a user flow analysis using existing analytics to pinpoint drop-off locations.
- **Short-Term:** Implement A/B tests for form fields and error messaging within 30 days.
- **Long-Term:** Establish quarterly onboarding reviews with cross-functional team input.

Risk Register

Risk	Mitigation	Tradeoff
Inaccurate baseline data	Cross-validate with multiple analytics tools (e. g., Mixpanel, Google Analytics).	Increased initial setup time.
Engineering delays due to capacity	Adopt a strict prioritization framework; use no-code tools where possible.	Potential scope reduction for non-critical features.
Budget overrun	Track expenses weekly; reallocate funds from lower-priority areas.	Possible delay in less impactful experiments.

Project Assumptions

- ☐ Baseline metrics can be estimated from existing data or rapid collection.
- ☐ Engineering and product teams have 10-15% capacity allocation for this initiative.
- ☐ Leadership commits to weekly progress reviews and resource adjustments as needed.

Key Deliverables

- Drop-off analysis report with data-driven insights and prioritized hypotheses.
- Implemented onboarding improvements (e. g., simplified forms, error messages) measured against KPIs.
- 90-day performance report with ROI analysis and recommendations for sustained optimization.

Implementation Timeline & Roadmap

- **Phase 1 (Days 1-30):** Problem analysis and quick wins. Milestones: Analysis complete by Day 10; first UI fixes live by Day 20. Owner: Product Manager.
- **Phase 2 (Days 31-60):** Experimental phase with A/B testing. Milestones: Test designs finalized by Day 35; experiments running by Day 45. Owner: Engineering Lead.
- **Phase 3 (Days 61-90):** Scale successful changes and measurement. Milestones: Full rollout by Day 70; final report by Day 85. Owner: Data Analyst.

Phase 1: Problem Framing & Baseline Analysis

Summary: Define current onboarding flow, estimate drop-off rates, and map user journey to identify pain points

Key Outputs:

- Current process map highlighting drop-off steps.
- Baseline metrics: completion rate, time-to-complete, and drop-off percentage.
- List of top 3 hypothesized issues based on initial data.

Important Decisions: Focus on data collection from last 3 months to ensure relevance

Phase 2: Hypothesis Generation & Prioritization

Summary: Brainstorm causes for drop-offs and rank solutions using impact-effort matrix

Key Outputs:

- Prioritized list of hypotheses (e. g., form length, error handling).
- Action plan for top 5 experiments within budget constraints.

Important Decisions: Use a 2x2 matrix to prioritize high-impact, low-effort actions

PHASE 3: PHASED 90-DAY IMPLEMENTATION ROADMAP

Objective: Execute defined timeline roadmap steps.

Summary: Detail timeline for rolling out changes, from quick wins to scalable solutions

Key Outputs:

- Gantt chart with phases, milestones, and owners.
- Resource allocation plan confirming engineering hours per task.

Important Decisions: Adopt agile sprints for experimental phases to enable rapid iteration

Phase 4: Success Metrics & Measurement Framework

Summary: Define KPIs and set up dashboards to track improvement impact

Key Outputs:

- KPI list: onboarding completion rate, drop-off at each step, user satisfaction score.
- Analytics setup plan using tools like Amplitude or built-in product analytics.

Important Decisions: Establish automated weekly reports for leadership

Phase 5: Risks, Constraints & Mitigation

Summary: Identify potential blockers and outline contingency strategies

Key Outputs:

Risk Event / Vulnerability	Mitigation Strategy
Risk register with likelihood and impact scores.	Implement standard continuous verification check.
Mitigation actions (e. g., data validation checks, buffer timelines).	Implement standard continuous verification check.

Important Decisions: Allocate 10% of budget as contingency for unforeseen issues

Conclusion

This 90-day plan provides a structured, low-cost approach to improve customer onboarding, with clear metrics and phased execution to ensure quick wins and sustained growth.